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ESTIMATE RUN 02/24/2005

ESTIMATE SUMMARY 12:35:10

CONTID: C14716         ESTIMATE NO: 0003 FINL 2002

PCN: 14716-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Colorado River Bridge Removal PERCENT TIME:

PROJECT NO: BR 0092-018                   

Colorado River Bridge Removal

NAME OF ROAD: 009D

PROJECT COUNTIES: GRAND

CONTRACTOR:

PENHALL COMPANY PAY PERIOD ENDING 02/24/2005 DATE TIME STARTED 08/03/2004

1385 UMATILLA STREET DATE LET 05/27/2004 DATE WORK BEGAN 09/20/2004

 DATE AWARDED 06/07/2004 DATE TIME STOPPED 10/12/2004

 DATE CONTRACT EXECUTED 07/14/2004 DATE ACCEPTED 10/12/2004

DENVER CO 80204     303/934-3866 DATE NOTICE TO PROCEED 08/03/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 339,123.79 PARTICIPATING $ $ -457.27

AWARD PROJECT AMT: 391,282.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,589.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.02

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/1/2004 ??:??:??

11/1/2004 ??:??:??

100.00%

0.00

-457.27

-457.27

4,132.45

$

$

$

$

339,123.79

0.00

339,123.79

0.00

339,123.79

0.00

0.00

339,123.79

0.00

AMOUNT DUE 339,123.79 4,132.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,132.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0
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PCN: 14716-BID    ESTIMATE RUN 02/24/2005

PROJECT: BR 0092-018                   ESTIMATE NO: 0003 12:35:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0005 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

258,922.00000 1.000 258,922.00

202-00400  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000 0.000

TON 0.000 0.00

11.00000 0.000 0.00

203-00061  
 

0015 BLADING 23.000 23.000

HOUR 0.000 0.00

104.50000 23.000 2,403.50

203-01500  
 

0020 TOPSOIL 400.000 400.000

CY  0.000 0.00

49.50000 400.000 19,800.00

207-00205  
 

0025 EROSION LOG (SPECIAL) 100.000 100.000

LF  0.000 0.00

4.15000 100.000 415.00

208-00006  
 

0030 SEEDING (NATIVE) 2.100 2.100

ACRE 0.000 0.00

1,045.00000 2.100 2,194.50

212-00006  
 

0035 MULCHING (WEED FREE STRAW) 2.100 2.100

ACRE 0.000 0.00

770.00000 2.100 1,617.00

213-00004  
 

0040 MULCH TACKIFIER 315.000 315.000

LB  0.000 0.00

4.25000 315.000 1,338.75

213-00061  
 

0045 MONITORING TECHNICIAN 20.000 20.000

HOUR 0.000 0.00

71.50000 20.000 1,430.00

250-00050  
 

0050 ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

250-00100  
 

0055 HEALTH AND SAFETY OFFICER 20.000 20.000

HOUR 0.000 0.00

93.50000 20.000 1,870.00

250-00110  
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PCN: 14716-BID    ESTIMATE RUN 02/24/2005

PROJECT: BR 0092-018                   ESTIMATE NO: 0003 12:35:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0060 AGGREGATE BASE COURSE (CLASS 6) 102.080 107.650

TON -5.570 -61.27

11.00000 102.080 1,122.88

304-06000  
 

0065 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

607-01100  
 

0070 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

607-11300  
 

0075 MOBILIZATION 1.000 1.000

L S 0.000 0.00

33,600.00000 1.000 33,600.00

626-00000  
 

0080 FLAGGING 158.500 158.500

HOUR 0.000 0.00

14.50000 158.500 2,298.25

630-00000  
 

0085 TRAFFIC CONTROL INSPECTION 9.000 9.000

DAY 0.000 0.00

66.00000 9.000 594.00

630-00007  
 

0090 TRAFFIC CONTROL MANAGEMENT 14.000 14.000

DAY 0.000 0.00

270.00000 14.000 3,780.00

630-00012  
 

0095 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 7.000

EACH 0.000 0.00

55.00000 7.000 385.00

630-80342  
 

0100 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000

EACH 0.000 0.00

82.50000 6.000 495.00

630-80343  
 

0105 DRUM CHANNELIZING DEVICE 10.000 10.000

EACH 0.000 0.00

19.00000 10.000 190.00

630-80360  
 

0110 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000 3.000

EACH 0.000 0.00

43.50000 3.000 130.50

630-80363  
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PCN: 14716-BID    ESTIMATE RUN 02/24/2005

PROJECT: BR 0092-018                   ESTIMATE NO: 0003 12:35:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0115 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 3.000

EACH 0.000 0.00

49.00000 3.000 147.00

630-80364  
 

0120 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

37.50000 0.000 0.00

630-80370  
 

0125 TRAFFIC CONE 39.000 39.000

EACH 0.000 0.00

4.00000 39.000 156.00

630-80380  
 

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0155 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) / MCR LINE # 
1 LABORATORY COST

977.410 977.410

DOL 0.000 0.00

1.00000 977.410 977.41

900-00006  
 

0160 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY -518.000 -122.000

DOL -396.000 -396.00

1.00000 -518.000 -518.00

900-00006  
 

CAT 0300 $-457.27 338,848.79CURRENT AMT 338,848.79 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0145 FIELD OFFICE (CLASS 1) 0.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

620-00001  
 

0150 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

620-00020  
 

CAT 0400 $0.00 275.00CURRENT AMT 275.00 $$

PROJECT TOTAL -457.27 $ 339,123.79CURRENT AMT 339,123.79 $$


